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Ms. Susan Roth 
6236 27* Avenue NE 
Seattle, WA 98115-7114

Dear Ms. Roth:

RE: Request for Schedule Extension for the “Work Plan for Additional Work”:
Terminal 91 Tank Farm Site, Agreed Order No. DE 98HW-N108

The request for an extension of the schedule required to produce the “Work Plan for Additional 
Work”, for the Terminal 91 Tank Farm Site, was received by the Department of Ecology 
(Ecology) on January 8, 2003. This request addresses the portion of the Port of Seattle (POS) 
Terminal-91 facility where RCRA corrective action is being performed pursuant to the Model 
Toxics Control Act (MTCA) Agreed Order No. DE 98HW-N108. Ecology is formally 
approving the request in this correspondence confirming the oral approval given during a 
meeting with the PEP group on November 22, 2002. The approved deliver date for this work 
plan has been changed from February 3, 2003 to March 31, 2003.

Ecology approval of the schedule extension is based on the understanding that the “Draft Bridge 
Document Report No. 2” will still be submitted as scheduled on or before February 3, 2003. 
Ecology agrees with the PEP group that the hydrogeological characterization information has 
changed the assumptions for the groundwater to surface water pathway at the site and that there 
is the need for this additional analysis.

If you have any questions or comments, please contact me at the Department of Ecology 
Northwest Regional Office by phone at (425) 649-7280 or by email at gtri461@.ecv.wa.gov.

Sincerely,

Hazardous Waste and Toxics Reduction Progra:
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cc: Julie Sellick, Ecology-NWRO 
Ed Jones, Ecology-NWRO 
Michael Kuntz, Ecology-HQ-TCP 
Jan Palumbo, EPA Region 10 
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